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OFFICE OF THE PRESIDENT 
TEXAS EASTERN UNIVERSITY 
100 EAST BERTA • TYLER, TEXAS 75701 • 214/595-0711 
March 29, 1976 
To: Board of Regents, Texas e university 
From: James H. Stewart, J 
Subject: Administrative Notes 
I. Special Called Meeting of the Board of Regents 
You are reminded that a special called meeting of the 
Board of Regents has been set for 3:00 p.m. Wednesday, 
March 31, 1976. The Campus and Building Committee will 
meet at 2:00 p.m. preceding the board meeting and all 
regents are invited for this committee session. 
II. Report from Resident Engineer 
Attached is a report from our director of physical plant 
and resident engineer for the week ending March 26, 1976. 
JHS:mp 
Attachment 
OFFICE OF 
PRESIDENT 
MAR 2 9 1976 
CONSTRUCTION PROGRESS REPORT 
• 
• 
General: 
Student Center: 
Administration: 
Science/Math: 
Power Plant: 
Site Work: 
Week Ending: March 26, 1976 
Good progress continues to be made in the several work 
areas. All buildings are now completely enclosed and 
virtually all interior walls are in place. Interior 
work continues in all buildings. 
The following work activities are all near complete: 
mechanical, electrical, ceiling tile, plumbing, 
interior drywall, carpet, VAT, brick, doors, hardware 
and casework. The second floor interior window 
partition around the open skylight pass has been installed. 
Work is progressing well on elevator and fire alarm 
installation. 
All work activities continue to progress well. Carpet 
ceiling tile, casework, interior partitions, and paint work 
is near complete on the third floor. A similar position is 
true for the first and second floors except for carpet 
installation which is still underway. Electrical trimming 
out continues. Plumbing work is also still underway. 
All drywall partitions are now in place. Tape/float work 
and painting continues throughout. The most significant 
progress is evident in the installation of laboratory 
equipment. Vinyl asbestos tile work is nearing completion 
in the first floor laboratory areas. Electrical, mechanical, 
and plumbing efforts are continuing and are on schedule. 
Work balancing the water system connected with the cooling 
towers is underway. Painting of piping and exposed concrete 
block walls is progressing well. Work on starting the 
Carrier chillers is expected to resume soon. 
Sidewalks in front of the Administation and Science/Math 
buildings have been poured. Steps in front of the Student 
Center have been poured also. Top soil has been placed in 
several areas and will be spread as soon as weather permits. 
Progress is good in this area. 
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cc: I.1*. James H. Stewart, Jr. 
Mr. John R. Sawyer 
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L. J. Grubbs, P.E 
Director of Physical Plant 
and Resident Engineer 
